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Title  Develop risk management plans for projects  

Code  109039L5  

Range  This unit of competency is applicable to managers who are engaged in administrative work in 
arboricultural and horticultural organisations. Practitioners should be capable of mastering and 
analysing a wide range of information under the daily operating environment that is subject to 
uncertainties, so as to develop risk management plans for the organisation's works projects.  

Level  5  

Credit  9 （For Reference Only）  

Competency  Performance Requirements  

1. Possess knowledge related to the development of risk management plans for projects 

 Comprehend the project plans and the contract contents 
 Comprehend project risk assessment and the related knowledge and skills, such as 

assessing the potential problems, establishing action plans and developing specific 
implementation plans 

 Comprehend works project management and its application 
 
2. Develop risk management plans for projects 

 Develop comprehensive risk assessment plans according to the project plans and the 
contract contents, including the site environment, facilities and tools used by the 
projects, employees, clients and emergencies 

 Identify the major risk factors of the projects 
 Analyse the expected loss to the projects caused by the risk factors and the extent to 

which the organisation can withstand, such as possible delays of the projects or failure 
to complete the contracts 

 Develop related plans with respect to the assessment and expected loss of each risk, 
with contents including preventive and control measures, specific implementation and 
crisis management methods, follow-up procedures, format of reports and records, etc. 

 Establish contingency plans for the projects that detail the members and functions of the 
response teams, and the contingency measures 

 Explain the risk management plans within the organisation, and ensure that all units and 
employees implement the relevant measures 

 
3. Exhibit professionalism 

 Develop appropriate and adequate risk management plans with respect to the projects 
and contract contents to minimise the interference of incidents on the progress of the 
projects, so as to protect the interests of the organisation 

 Regularly review and update the risk assessment to meet the needs of different projects 
or site environments 

Assessment 
Criteria  

The integrated outcome requirements of this unit of competency are: 

 Able to integrate all aspects of information under the daily operating environment that is 
subject to uncertainties to develop risk management plans and contingency measures 
for the projects of the organisation to reduce risks; and 

 Able to identify the major risk factors of the projects and make use of resources 
effectively to develop risk management plans that meet the needs of the projects. 

Remark   
 

  


