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Title  Monitor project progress  

Code  109034L3  

Range  This unit of competency is applicable to managers who are engaged in project management in 
arboricultural and horticultural organisations. Practitioners should be capable of monitoring the 
progress and quality of works projects in accordance with the projects' schedules and 
standards.  

Level  3  

Credit  4 （For Reference Only）  

Competency  Performance Requirements  

1. Possess knowledge related to the monitoring of project progress 

 Comprehend the contract requirements of works projects 
 Comprehend the service scope of the contracts, work plans, working drawings, 

completion dates and related details of the projects and sub-projects 
 Comprehend the monitoring standards and application of works projects 

 
2. Monitor project progress 

 Check the progress and quality of works projects regularly in accordance with the 
schedules and the adopted monitoring standards of the works projects 

 Spot-check the progress reports and related documents of the projects to grasp the work 
quality and progress of the projects 

 Consult the responsible participant of the work sites regularly to record the actual 
operation status of the corresponding projects 

 Report the project progress in accordance with the set schedules 
 
3. Exhibit professionalism 

 Report the problems encountered when the projects are proceeding in a timely manner 
and be able to make suggestions for improvement 

Assessment 
Criteria  

The integrated outcome requirements of this unit of competency are: 

 Able to monitor the progress and quality of works projects in accordance with the 
projects' monitoring schedules and standards; and 

 Able to accurately record the actual operation status of the projects, report according to 
the set schedules and make suggestions for improvement. 

Remark   
 

  


